
Page 1 of 2 
Gulf Region Division, U.S. Army Corps of Engineers Cumulative Reconstruction 

Snapshot  
 

(Cumulative data compiled as of 29 Feb 2008) 
 
Reconstruction efforts are a vital component to Iraq’s progress toward democracy. 
 
Despite 25 years of neglect and a costly insurgency, Iraq’s infrastructure is bouncing back 
and U.S. assistance projects are having a real impact on the lives of its people, rebuilding 
Iraq’s infrastructure, supporting the emergence of democracy, and establishing a foundation 
for a strong economy.  
 
U.S. efforts were intended to jumpstart reconstruction.  The success of reconstruction is 
dependent on Iraqi funding, donor nation support, and security.  
 
It will take time and considerable resources to rebuild Iraq after years of neglect under 
Saddam’s rule.  U.S. funds are only a part of the overall broader effort, which will be 
continued with Iraq’s own enormous human and capital resources, and the support of other 
donor nations.  
 
Statistics below reflect the projects funded under Iraq Relief and Reconstruction Fund 
(IRRF), Developmental Fund of Iraq (DFI), Commander’s Emergency Response Fund 
(CERP), Economic Support Fund (ESF), and Iraq Security Forces Fund (ISFF).   
 
(Note: Data was compiled by the contractor, Stanley Baker Hill, LLC, from the Iraq 
Reconstruction Management System (IRMS) database of construction projects in Iraq.  Data 
is pulled from the GRD Benchmark table in IRMS.  Data is subject to change as more project 
information is entered.  This does not include non-construction investments such as 
equipment purchases, training, and some security.) 
 
At transfer of sovereignty in June 2004, there were just 200 projects started. 
 
As of 29 Feb 08, USACE/GRD has:  
• 125 additional planned projects – construction cost of $285.96 M;  

program cost of $329.35 M 
• 3,957 projects completed – construction cost of $5.6 B; program cost of $5.9 B 
• 434 projects ongoing – construction cost of $1.8 B; program cost of $2 B 
• 23 projects are awarded not started 
 
Electricity 
• USACE has 11 additional projects planned, 495 projects completed and 94 on-going 
• Of the 2,160 megawatts planned, 1,560 megawatts have been added and restored, 

increasing the capacity of electrical power 
• Strengthened and stabilized the electrical transmission grid through the completion of 

26 132/400kV substations and 11 overhead line projects 
• Completed construction of 81 33/11kV substations 
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Oil 
• USACE has 9 additional projects planned, 90 completed and 17 ongoing  
• 3.0 million barrels per day of planned capacity has been met 
• Natural gas production capacity metric of 800 M standard cubic feet per day has been 

met 
• Liquefied petroleum gas (LPG) production capacity metric of 3,000 tons per day has 

been met 
 
Water 
• 40 additional water supply projects planned, 752 completed and 133 ongoing 

o Of those, 597 are water treatment and sewage projects with 515 
completed and 73 on-going 

• Of the 1.1 million cubic meters per day of potable water planned for IRRF, 0.9 million 
cubic meters per day of water treatment capacity has been achieved affecting  
4.1 million people 

• 0.2 million cubic meters per day of water treatment capacity is under construction 
 
Facilities 
• 65 additional projects planned; 2,620 completed; 190 ongoing 
 
Transportation and Communication 
• Completed 217 village road projects, an additional 23 village road projects are on-going 
• 113 railroad renovation projects of which 110 are complete 
• 15 of 25 aviation projects are complete, improving 3 airports 
• Completed 8 port projects 
 
Building, Health and Education 
• Of the 137 IRRF funded Primary Healthcare Centers, 82 are turned over to the Iraqi 

Ministry of Health and 59 are open to the public; 35 projects are on-going 
• For hospital renovation projects, 2 additional projects are planned, 16 are ongoing and 

33 are completed 
• This increases the capacity to treat approximately 3.25M patients in hospitals and 

630,000 outpatients at the PHCs annually 
• 1,064 school renovations or new construction projects are complete and 41 are on-

going 
 
Security and Justice 
• Completed construction on 155 border posts and 14 Point of Entry facilities (MNSTC-I 

included) 
• Completed 96 fire station projects 
• Completed work on 43 courthouse projects with 9 on-going 
• Constructing/rehabilitating 10 correctional facilities that will provide over 8,000 beds and 

improve conditions for many more 


